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1.  Originator

Mike Molinet

2.  Log Date:

11/05/01

3.  CCR #:
  

01-0856

4. Rev:

—

5.  Tel:

301-925-0874

6. Rm #:

2038A

7. Dept.

SIT

8. CCR Title: Configure Mail Server for VATC SMC

9. Originator Signature/Date

 Mike Molinet     /s/     11/5/01

10.   Class

IN

11.  Type:

CCR

12. Need Date: 11/06/01

13.  Office Manager Signature/Date

Robert Kniffin      /s/         11/05/01

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted:
920-TDV-002

17. Schedule
Impact:
High

18.   CI(s) Affected:IDG

19.  Release Affected by this Change:
6A, 6B

20. Date due to Customer:
            11/06/01

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
          

23.   Problem:  (use additional Sheets if necessary)
The VATC SMC (i.e., t0ins01 & t0mss01) is required for conitued interface testing with the PVC.  The current E-Mail server in the
VATC domain is t1ins02.  During the Solaris 8 upgrade and Transition period in the VATC, all t1xxs.0# machines will be unavailable
for interface testing with the PVC.  As a result, a mail server independent of t1ins02 must be configured for the VATC SMC.

24.  Proposed Solution:  (use additional sheets if necessary)
Configure Sendmail 8.8.8+ on t0ins01 to act as the primary E-Mail server for the VATC SMC.

25.  Alternate Solution:  (use additional sheets if necessary)
None.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
No testing will be able to occur between a simulated SMC outside the PVC firewall and the PVC.

27.  Justification for Emergency (If Block 15 is “Emergency”):
The Solaris 8 upgrade and Transition period in the VATC on all t1xxs.0# machines is scheduled to begin ASAP.  Testing
of  the new E-Mail server for the VATC SMC must take place prior to this.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Steve Fox     /s/    11/05/01
Kevin Lange    /s/    11-5-2001

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS
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